

Planning

Week:	Maandag	Dinsdag
4. 24/1/2022		
5. 31/1/2022	Spantenvrezen	
6. 7/2/2022	Voorsteven schaven en kielbalk pas maken	
7. 14/2/2022	Beide zandstroken aftekenen en beginnen met lassen	
8. 21/2/2022	Vakantie	Vakantie
9. 28/2/2022	Gang 2,3 links en rechts aftekenen en beide lassen en 2 monteren	
10. 7/3/2022	Gang 5 monteren 6 aftekenen en lassen	
11. 14/3/2022	Gang 8 monteren 9 aftekenen en lassen	
12. 21/3/2022	Gang 11 monteren 12 aftekenen, lassen en monteren	
13. 28/3/2022	Gang 15 monteren 16 aftekenen, lassen en monteren	
14. 4/4/2022	Laaste dingen aan de romp	
15. 11/4/2022	Stage	Stage
16. 18/4/2022	Vakantie	Stage
17. 25/4/2022	Vakantie	Vakantie
18. 2/5/2022	Vakantie	Vakantie
19. 9/5/2022	Stage	Stage
20. 16/5/2022	Stage	Stage
21. 23/5/2022	Stage	Stage
22. 30/5/2022	Stage	Stage
23. 6/6/2022	Stage	Stage
24. 13/6/2022		
25. 20/6/2022		
26. 27/6/2022		
27. 4/7/2022		
28. 11/7/2022		
29. 18/7/2022		
30. 27/6/2022		

Donderdag
Lokaal opruimen en materiaal voor de romp ophalen.
Vakantie
Stage
Stage
Vakantie
Vakantie
Stage
Stage
Stage
Stage
Stage

Legenda:	
Theorie lessen	
Praktijk	
Vrije dag	
Vakantie	
Periode 2	
Periode3	
Periode 4	Stage